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MISSOURI HIGHWAY AND TRANPORTATION COMMISSION

CHANGE ORDER
Oate: November 14, 2011 Change Order No. 007
Page i of3 Contract ID 110121~301
Federal Project Nao. FAS-8325 (1)
.10 0011540 Lehman Construction, LL.C. Contractor Route WW,EW, |
’é Lincoln
Ralis
X County Pike
YOU ARE HEREBY DIRECTED TO MAKE THE FOLLOWING CHANGES FROM THE CONTRALCT: . * Change Order Type  ‘Division Approval
form revised 20110501 cops Federal Oversight No
"ESTIMATE OF COST OF WORK AFFECTED BY THIS CHANGE DRDER
3B0801K {0300 2031000 0101 LASS A EXCAVATION ,CUYD 4,774.0000 3.044.0000 (1730.0000) $7.500 ($12,975.00;
0310 2035500 0101 EMBANKMENT IN PLACE . fCuYD 1.537.0000 838.0000 (699.0000) 34,000 ($2,796.00;
0320 2036000 0101 [COMPACTING EMBANKMENT - iCUYD 416.0000 403.000C (13.0000) $8.000 ) (5104.00;
0360 3107002 0101 GRAVEL (A} OR CRUSHED STONE (B OR CHAT (C} ITONS" 148.000; 102.0000 {46.0000), 545.000 (52.070.00,
5004 1099902 0301 MiSC. COSTS 50%/50% Vlaue Engineering Savings - EA 0.0000 5:286.2500 5286.2500 $£1.000 $5,286.25;
[Temporary Bypass ’
SETTLEMENT FOR COST-OF THE ABOVE CHANGE TO BE MADE AT CONTRACT UNIT PRICES, EXCEPT AS NOTED: 5§5.286.25 ($17.945.00)

CEIVED NOV 1 & 24T
eﬁﬁ&e@r A?(” aoed donse 1M15[1

RE Jpproad dove wlitln Nel

CONTRACT AMOUNT $1,381,789.00 ' THE TERMS O iEE?TLEMENT OUTLINED ABGUE ARE HEREBY AGREED TO:
OVERRUN THIS ORDER ($12, 658,75) 9011540‘ Lehman Comest¥ection, 1.L.C.
' OVERRUN PREVIOUS ORDERS {$23,892.75) -~ CONTRACTOR
: ¢M4«AV“¢ i 1 1544
TOTAL OVERRUN 70O DATE $$36‘551.50! 2

) Date
TOTAL $1,345,237.50 . .
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DN: en=Dennis Brucks, o=Field Office,

-0u=6N25,
&G&\TC\ & G@W -email=Dennis.Brucks@modot.mo.gov, c=US
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Approved ~ Division Construction & Materials Enginee Dare
Dave Ahlvars




Date: November 14, 2011 Change Order No. 007
Page 2 of 3 Change Order Reasons Contract 1D 110121-301

0300 . VE ; VE - Line no. 0300 - Class A Excavation - Underrun: In accordance with Section 104.6 of the
'- “‘ i Missouri Standard Specifications for Highway Construction, the contractor submitted a Value
Englneermg proposal to reduce the overall length of the temporary by pass associated with the
Bndge RO5031 re-construction portion of the contract. Since the overall length of the designed '
temporary bypass was intended to allow adequate storage of contractor material and equipment, :
L: the proposal was accepted. Therefore, this Change Order is necessary to adjust the quantities
assoaated with the Value Engineering Proposal. Calculated quantities are displayed in attached
documentatlon All measurements were made in accordance with Standard Specifications.
!

i

0310 "VE VE - Line no. 0310 - Embankment in Place - Underrun: In accordance with Section 104.6 of the
« Missouri Standard Specifications for Highway Construction, the contractor submitted a Value
- Engineering proposal to reduce the overall length of the temporary b ypass associated with the
 Bridge R05031 re-construction portion of the contract. Since the overall length of the designed
{ temporary bypass was intended to allow adequate storage of contractor material and equipment,
 the proposal was accepted. Therefor e, this Change Order is necessary to adjust the quantities
. associated with the Value Engineering Proposal. Calculated quantities are displayed in attached
- documentation. All measurements were made in accordance with Standard Specifications.

' 0320 | VE . VE - Line no. 0320 - Compacting Embankment - Underrun in accordance with Sectron 104.6 of
y : the Missouri Standard Specifications for Highway Construction, the contractor submitted a Value
{ Engmeermg proposal to reduce the overall length of the temporary bypass associated with the |

Bndge RO5031 re-construction portion of the contract. Since the overall length of the designed :
- temporary bypass was intended to allow adequate storage of contractor material and equipment,
the proposal was accepted. Theref ore, this Change Order is necessary to adjust the quantities
: associated with the Value Engineering Proposal. Calculated quantities are displayed in attached
documentatxon All measurements were made in accordance with Standard Specifications.

- 0360 VE . VE - Line no. 0360 - Gravel (A) or Crushed Stone (B) - Underrun: In accordance with Section .
' 1 - 104.6 of the Missouri Standard Specifications for Highway Construction, the contractor submitted
a Value Engineering proposal to reduce the overall length of the temporary bypass associated
- with the Bridge R05031 re-construction portion of the contract. Since the overall length of the
desxgned temporary bypass was intended to allow adequate storage of contractor material and
equ:pment the proposal was accepte d. Therefore, this Change Order is necessary to adjust the
- quantities associated with the Value Engineering Proposal. Calculated quantities are displayed in
- attached documentation. All measurements were made in accordance with Standard
Specifications.



Date: November 14, 2011 Change Order No. 007
Page 3 of 3 Change Order Reasons ContractID  110121-301

- 5004 . VE ! VE - Line no. 5004 - Misc. Costs, Value Engineering 50/50 Savings - Overrun: Settlement of Costs

¢ : based upon a Value Engineering 50/50 Savings Summary totalling $5,286.25. In accordance with
 Section 104.6 of the Missouri Standard Specifications for High way Construction, the contractor
submltted a Value Engineering proposal to reduce the overall length of the temporary bypass
assocuated with the Bridge R05031 re-construction portion of the contract. Since the overall
length of the designed temporary b ypass was intended to allow adequate storage of contractor

i

matenal and equipment, the proposal was accepted. Therefore, this Change Order is necessary
fto adjust the quantities associated with the Value Engineering Proposal. Calculated quantities are
d isplayed in attached documentation. The savings generated by this Value Engineering proposal
: resulted from reduced quantities of Class A Excavation, Embankment in Place, Compacting
Embankment and Crushed Stone (B). All measurements were made in accord ance with
Standard Specifications.




Missouri

Hannibal Project Office
D t‘ f Construction Division
P.O. Box 1067
ep artmen Hannibal, MO 63401
. (573) 248-2441
of Transportation : Fax (573) 248-2445
Jerad Noland, P.E., Resident Engineer Toll free 1-888 ASK MoDOT
November 10, 2011
Subject: Value Engineering Calculations — Temporary Bypass

Contract ID 110121-301
Job No. J3B080IK

Route E, Ralls Comnty
Line no. 0300  Class A Excavation
Plan Quantity 4,774 cy
Final Quantity 3.044 cy
Underrun Quantity 1,730 cy
Lineno. 0310  Embankment in Place
Plan Quantity 1.537 cy
Final Quantity 838 cy
Underrun Quantity 699 ¢y
Line no. 0320  Compacting Embankment
Plan Quantity 416 cy
Final Quantity 403 cy
Underrun Quantity 13 cy

Lineno. 0360  Crushed Stone ( B)

Plan Quantity - 148 ton
Final Quantity 102 ton
Underrun Quantity 46 ton

Lineno. 5004  50/50 Value Engineering Savings
This line item is related to the 50/50 savings split associated with the shortening of the temporary bypass
for the above-mentioned project. Clarification of the Class A portion of the 50/50 savings calculations.
Although the Design plans estimated an overall quantity of 4,774 cy, the Final quantity of 3,044 cy was
determined. This quantity difference is a combination of the differences in design estimates and actual
field elevations and conditions as well as the savings generated by reducing the overall length of the
bypass. The amount of Class A Excavation, associated with the removal of the temporary bypass, that
would be associated with the 50/50 savings was determined by calculating the reduction of material
necessary to construct the temporary bypass initially. These calculations are as follows:

Embankment in Place 699 cy
Compacting Embankment 13 cy
Crushed Stone { B) (46 ton x 1.33 ton‘cy) 35cy
Calculated Class A Savings associated with VE 747 ey

50/30 Savings

Line no. 0300 - Class A Excavation (747 cy x $7.50) §5,602.50
Line no. 0310 — Embankment in Place (699 cy x $4.00) $2,796.00
Line no. 0320 — Compacting Embankment (13 cv x $8.00) $104.00
Line no, 0360 - Crushed Stone (B} 46 ton x $45.00) $2.670.00
Toial Savings $10,572.58
50/36 Savings Split $5,286.23

“Char mission ix to provide o world-class transporiation experience thai detights our customers ond promoies a prospevous Missousi.”



' TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

| This VECP shortens the length of the temporary bypass for the project.

SCANNING OF DOCUMENT

| If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
| there are special instructions, make note of them here.
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Approved VE Proposal for Rte. E Bypass Modification
Jerad R Noland to: ryan 05/25/2011 11:12 AM
Cc: Macy.Rodenbaugh, Charles 8 Spegal :

) Jerad R Noland Approved VE Proposal for Rte. E Bypass Modification

Ryan,

Here is a copy of the Approval concerning the Value Engineering Proposal concerning the Ralls County,
Rte. E bypass modification. As per the commeunts listed in the VE Praposal, reduction in the overall length
of the bypass is approved. However, field modifications will be necessary o insure safe navigation for the
public. Therefore, the reverse curves at the south end of the bypass will need to match the reverse curves
at the north end.

Let me Know if you have any questions or comments. thanks.

Value Engineering Proposal E;\—;;proved), Rte..E Bypass.pdf

Jerad Noland, P.E.

Resident Engineer - Hannibal Project Office
P.O. Box 1067

Hannibal, MO 63401

Office (573) 248 - 2441

Fax (573) 248 - 2445
jerad.noland@modot.mo.gov



